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REAL ESTATE AND CONSTRUCTION DIVISION

SAFE PHASE IT - The proposed point area reconfigura:ion
of the SAFE PHASE II arca has been scaled back by ODP from the
original concept to coincide more closely to the construction
contract configuration. GSA indicated to HEB on 29 Decenber
1982 that the proposed changes are acceptable and would e
issued as a bid addendum. This will delay the contract | id
opening date to 14 January 1983. (U) 1 |(C) Cov 1-82 -25X1A
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